
California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary: 04-323-554

ContractorType: CI

Contractor Name: City of Santa Monica

Contractor Department:

Street Address: 200 Santa Monica Pier

Suite: K

City: Santa Monica

State: CA Zip: 90401-    

Project Number: 04-323-554

Project Name: Sub-Watershed Water Quality 
Improvement-Groundwater Recharge 
Demo Project

Project 

Description:

Install the first stage of the project which will be a screening-
separation type BMP for removing floatables, solids, 
sediments and other debris from both dry weather flows and 
wet weather flows up to a three-quarter inch storm event, 
given the influent concentrations and state of the technology at 
the time of installation.  The second stage will be a vault with 
cartridges to remove soluble compounds, such as heavy 
metals, organics and nutrients, to the maximum extent 
practicable given the influent concentrations and removal 
efficiences of the filtering media in the cartridges.  The third 
stage is designed to infiltrate (or store and reuse in the 
adjacent park) all dry weather flows after treatment, therefore 
moving all pollutants of concern (POCs) from the storm drain 
system.

Problem 

Statement:

The project is needed to demonstrate the efficacy of a 
multi-stage Best Management Practice treatment train to 
address TMDL standards and impaired water quality and 
beneficial uses caused by urban runoff, the single largest 
source of water pollution in the Santa Monica Bay. This 
ubiquitious problem is of critical concern to the City of 
Santa Monica because of the City's proximity to the ocean 
and its dependence upon a healthy Bay for much of its 
economy.

Watershed: Santa Monica Bay WMA

Outcomes: This is going to collect samples before installation of BMPs to 
find the water quality from the storm drain line.  Samples will 
be collected once per month assuming flows, for 6 months.  If 
there are no flows no samples will be taken.  Then the 3 stage 
16th Street Water Quality Improvement-Groundwater 
Recharge Demonstration Project. There will be photo 
documentation of treatment train during dry weather and 
during storm events.  The trash will be removed from primary 
and secondary stages during max. of 4 annual cleanouts.  The 
trash will be weighted and recorded and photographed of the 
cleanouts.

The goal of this project is to demonstrate a BMP system the 
improves water quality of runoff leaving a city boundary, 
which drains directly or indirectly into an impaired water 
body, and protects beneficial uses through the reduction of 
nonpoint source pollution, specifically runoff from urbanized 
areas.

Project Status: Active Grant Manager: C Urrunaga

Neal Shapiro

(310) 458-8223

neal.shapiro@smgov.n

3103931279

Execution Date: 6/1/05 End Date: 12/31/08

Project on Schedule: No

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract
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California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary: 04-323-554

Funding Source: 319(h)

Project Amount: $470,000

Deliverables

Match Amount: $439,000

Fund Summary

$470,000.00

$0.00

$439,000.00

$0.00

Allocation

Used

Balance

Award Match

$470,000.00 $439,000.00

Line Item Description

Due Receive

Task 

Completed

�'DWH

1.1 PAEP 8/1/05 7/8/05 Yes

1.2 Monitoring Plan 9/1/05

1.3 QAPP 9/1/05

2.1.1 Letters to Property Owners 5/1/06

2.1.2 Meeting Attendance Sheets and Summary 4/1/06

2.1.3 Analysis of Pre-Installation Photo Documentation 8/1/06

2.1.4 Pre- and During-installation Photo Documentation 8/1/06

2.2.2 Draft Design Plans and Specifications 6/1/06

2.2.3 Public Forum Announcement 7/1/06

2.2.4 Final Design Plans and Specifications 9/1/06

2.3.1 Letter to Proceed 3/1/07

2.3.3 Post-installation Photo Documentation 9/1/07

2.3.4 As-Built Drawings 11/1/07

2.4.1 Operations and Maintenance Plan 9/1/05

2.4.8 Baseline and Post-installation Data 9/1/08

2.4.9 Data Evaluation 9/1/08

2.1.10 Copy of Data Spreadsheet 9/1/08

2.5.2 Educational Materials and Photos of Signage 2/1/08

2.5.3 Schedule of Tours 4/1/08

2.5.4 Project Update Articles 7/1/08

2.5.5 Printout of Updated Webpage 5/1/08

2.5.6 Reports on Presentation including Copies of Presentations

2.5.7 Professional Articles

2.5.8 Site Inspection Reports 5/1/08

2.5.9 Project Report to Property Owners 11/1/08

2.6.1 Draft Project Report 11/1/08

2.6.2 Final Project Report 12/1/08
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California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary: 04-323-554

Events

Status report

6/30/06

CEQA/NEPA Permits completed.
PAEP completed and submitted
City is waiting for approval of its Centinela and Montana QAPPs before proceeding to ensure that the 
documents are in the correct format.
Will request amendments to timelines.

Status

Type:

Date:

Subject:

Status:

Comments:
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